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April10, 2004

Mr. Nabil S. Fayoumi

U. S. EPA - Region 5

77 West Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3590

Re: Sauget Sites Area I - January 21, 1999 Administrative Order by Consent (AOC)
Monthly Report March 1 — March 31, 2004

Dear Mr. Fayoumi,

Enclosed is the Sauget Sites Area I Monthly Report for the March 2004 reporting period.
This submittal is in fulfillment of the monthly requirements of Section 2.4 Reporting, of
the January 21, 1999 Final Administrative Order by Consent for Sauget Sites Area I,
Sauget and Cahokia, Illinois.

Negotiations have been completed with Monsanto/Pharmacia (with the U.S. Department
of Justice acting as intermediary) as to the future management and financing of this AOC
work in Sauget Area 1. The parties have come to an interim agreement and Monsanto
has appointed me to serve as the Project Coordinator for the ongoing work.

Sincerely,

Steven D%

Project Coordinator



cC:

Kevin Turner — USEPA

Tim Gouger - USACE

Sandra Bron - [EPA

Dave Webb - IDPH

Mike Coffey - USF&W

Richard Williams - Solutia

Cathleen Bumb - Solutia

Mayor Frank Bergman - Cahokia, IL
Village of Sauget - c/o P. H. Weis & Associates (Attn: Brian Nelson)
Mayor R. Sauget - Sauget, IL

L. Glen Kurowski - Monsanto



Sauget Sites Area I - Sauget, Illinois

AQC - EECA / RIFS
Status Report
Date of Report: April 10, 2004
Period Covered: March 1, 2004 - March 31, 2004

Work Performed during the Reporting Period

Borrow Pit Lake

Sediment sampling in the Borrow Pit Lake commenced on May 6, 2003 and was
completed on May 14, 2003. All sampling activities were observed on a full time basis by
a USEPA oversight contractor. No deficiencies or problems were identified by the
oversight personnel during the sampling. Samples were shipped to the analytical
laboratories identified in the QAPP for analysis. Laboratory results were validated. The
draft report was submitted to the Agency on September 2, 2003.

The BPL ecological assessment was conducted on October 20-22, 2003. EPA oversight
was in attendance.

Dead Creek

Received U.S. EPA's comments for:
o Dead Creek, Review of Responses to Comments and Proposed Action Plan
e Human Health Risk Assessment, Sauget Area One Site, lllinois.

DNAPL Work Plan

Comments were received on the DNAPL Investigation Work Plan that was submitted to
the Agencies on February 28, 2003. Responses to these comments were submitted to the
Agencies on May 13, 2003. The Agency responded on July 24, 2003, requiring Solutia to
submit responses and an approvable DNAPL Work Plan that will address all focus areas
and information requested in the January 9, 2003, U.S. EPA Additional Work Letter. The
response to comments and the Work Plan were submitted to the Agency on August 14,
2003. Comments were received from the Agencies on October 15, 2003, and a response
was sent on November 3, 2003.



Conditional approval of the DNAPL Workplan was received on December 23, 2003,
which requires completion of the investigation and submittal of the DNAPL Report by
June 23, 2004.

U.S. EPA requested that the DNAPL Work Plan be revised to include all of the agreed
upon changes. Copies of the finalized Work Plan will be submitted to the Agencies are
being prepared.

Attachments

There are no Technical Memoranda or data submittals with this report.

Work Scheduled for Next Reporting Period

¢ Finalize and submit the DNAPL Work Plan.
Revise and obtain the various access agreements as necessary to allow the
DNAPL investigation to occur.

e Begin the DNAPL investigations as soon as the access issues are resolved and the
contractor can mobilize.

Submittal Schedule Status

No other submittals are currently scheduled.



